Bruhat Bengaluru Mahanagara Palike

EIRL - STATEMENT

BRUHATH BANGALORE MAHANAGARA PALIKE

YELAHANKA ZONE

FORM OF EXTRA ITEM RATE LIST IN FORM NO. P.W.G.71.

Name of Work:- Modified Estimate for Construction of Toilets & Repaires to BBMP Shops at Attur Layout Main Road in ward no -04 of Yelahanka Satellite Town Sub Division.

Estimated Cost RS:-25.00 Lakh,s

Agency:-Sri Akshay Kumar HB

Approved Tender Amount RS:-2116160.00(Excluding GST18%)

Work Order No:-EE/YNK.D/E-PMT-12/W.0/118/2022-23. Dated:14.02.2023

Tender Premium: (-)0.10% Below

Modified Sl.No	EIRL Sl. No.	Description of work	Unit	Qty	Rate	Amount	Whether the items are alternative to the item in the tender, whether these are additional items or sometimes in Accepted tender	Whether the extra items are included in the sanctioned estimate	How the extra cost of the item is proposed to be met	Whether the cost of the item is included in the CSR, if not a Data Rate has to be derived	Remarks
1	2	3	4	5	6	7	8	9	10	11	12
5	E-1	Dismantling of existing structures like culverts,bridges,retaining walls and other structure comprising of masanry,cement concrete,wood work,steel work,including T&P and scaffolding wherever necessary,sorting the dismantled material,disposal of unserviceable material and stacking the serviceable material with all lift and lead.cement concrete GRADE m-15 & M 20 (Page No.8/Item No.2.7 B)	Cum	0.56	803.30	448.96	Yes	No	Under the savings of the Sanctioned Estimate	Yes	As per Work condition
					Total RS	**448.96**					

Total Amount of Sanctioned Tender	=	2116160.00	
Net Excess Amount of EIRL	=	448.96	
Total % excess to the Tendered Amount	=	0.02	%

Assistant Executive Engineer
Ward No-04

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರ
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಜ.ಬ.ಎಂ.ಪ. ಬೆಂಗಳೂರು-೫೬

Assistant Executive Engineer
Yelahanka New Town Sub Division

Executive Engineer
Yelahanka Division

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ವಲಯ